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ESTIMATE RUN 02/21/2019

ESTIMATE SUMMARY 15:15:34

CONTID: C20932         ESTIMATE NO: 0007 PROG 2005

PCN: 20932-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 & 31ST STREET and US24 & RIDGE ROAD PERCENT TIME:

PROJECT NO: NH0242-071                    

US 24 AT 31ST STREET INTERSECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING

P. O. BOX 9163 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Wichita KS 67277-0163(719)550-1008 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,392,769.61 PARTICIPATING $ $ 26,311.50

AWARD PROJECT AMT: 1,655,812.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
41,915.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

52.84%

1,128,527.30

26,311.50

68,227.30

68,227.30

$

$

$

$

1,264,242.31

0.00

1,264,242.31

41,915.80

1,306,158.11

-24,837.19

0.00

1,281,320.92

0.00

AMOUNT DUE 1,281,320.92 68,227.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,227.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

273.0 TIME ALLOW: 3/1/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/25/201802/21/2019

05/03/2018

05/03/2018

05/24/2018

05/25/2018
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0005 Clearing and Grubbing 0.040

0.000

201-00001  
 

1,560.000.040

0.00

0.040

ACRE

39,000.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0012 Rem Inlet 2.000

0.000

202-00019  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0015 Removal of Pipe 1.000

0.000

202-00033  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0020 *Removal of Delineator 8.000

0.000

202-00090  
 

20.008.000

0.00

23.000

EACH

2.50000

0025 Removal of Wall 13.000

0.000

202-00155  
 

1,222.0013.000

0.00

13.000

LF  

94.00000

0030 Removal of Median Cover 1,636.370

0.000

202-00195  
 

12,272.781,636.370

0.00

2,144.000

SY  

7.50000

0035 Removal of Sidewalk 411.450

0.000

202-00200  
 

4,114.50411.450

0.00

413.000

SY  

10.00000

0040 Removal of Curb and Gutter 4,400.000

0.000

202-00203  
 

15,400.004,400.000

0.00

4,462.000

LF  

3.50000

0045 Removal of Asphalt Mat 1,489.810

0.000

202-00220  
 

35,755.441,489.810

0.00

1,596.080

SY  

24.00000

0050 *Removal of Pavement Marking 4,456.220

0.000

202-00250  
 

7,798.394,456.220

0.00

9,325.000

SF  

1.75000
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0055 *Removal of Ground Sign 7.000

0.000

202-00810  
 

539.007.000

0.00

22.000

EACH

77.00000

0060 *Removal of Sign Panel 7.000

0.000

202-00821  
 

294.007.000

0.00

16.000

EACH

42.00000

0065 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

180.00000

0070 *Removal of Traffic Signal Equipment 0.100

0.000

202-00828  
 

590.000.100

0.00

1.000

L S 

5,900.00000

0073 Rem Fence Rem Fence Along Fountain Creek 2,705.000

0.000

202-01000  
 

24,074.502,705.000

0.00

2,705.000

LF  

8.90000

0075 Removal of Guardrail Type 3 1,450.000

0.000

202-01130  
 

9,425.001,450.000

0.00

1,450.000

LF  

6.50000

0080 Removal of End Anchorage 1.000

0.000

202-01300  
 

320.001.000

0.00

1.000

EACH

320.00000

0085 *Unclassified Excavation 1,730.160

0.000

203-00000  
 

24,222.241,730.160

0.00

2,750.000

CY  

14.00000

0090 *Structure Excavation 188.140

0.000

206-00000  
 

4,139.08188.140

0.00

387.000

CY  

22.00000

0095 Structure Backfill (Class 1) 63.000

0.000

206-00100  
 

4,599.0063.000

0.00

63.000

CY  

73.00000

0100 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,020.000

CY  

17.00000
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0105 *Erosion Log Type 2 (12 Inch) 2,599.000

0.000

208-00008  
 

14,294.502,599.000

0.00

3,650.000

LF  

5.50000

0110 *Aggregate Bag 72.000

0.000

208-00035  
 

684.0072.000

0.00

72.000

LF  

9.50000

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0125 Removal and Disposal of Sediment (Labor) 129.000

0.000

208-00103  
 

4,257.00129.000

0.00

250.000

HOUR

33.00000

0130 Removal and Disposal of Sediment (Equipment) 58.000

0.000

208-00105  
 

6,960.0058.000

0.00

300.000

HOUR

120.00000

0135 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

170.00000

0140 Erosion Control Management 25.000

4.000

208-00207  
 

1,537.0029.000

212.00

86.000

DAY 

53.00000

0145 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

240.00000

0150 *Seeding (Native) 0.000

1.000

212-00006  
 

890.001.000

890.00

1.700

ACRE

890.00000

0155 *Soil Conditioning 0.000

1.000

212-00032  
 

2,600.001.000

2,600.00

1.700

ACRE

2,600.00000



CONTID: C20932         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0160 *Mulching (Weed Free Hay) 0.000

1.000

213-00002  
 

890.001.000

890.00

1.700

ACRE

890.00000

0165 *Mulch Tackifier 0.000

225.000

213-00061  
 

562.50225.000

562.50

225.000

LB  

2.50000

0170 *Deciduous Shrub (5 Gallon Container) 0.000

60.000

214-00350  
 

5,940.0060.000

5,940.00

60.000

EACH

99.00000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

373.000

216-00201  
 

1,492.00373.000

1,492.00

373.000

SY  

4.00000

0180 Aggregate Base Course (Class 6) 3,623.390

0.000

304-06000  
 

86,961.363,623.390

0.00

3,623.390

TON 

24.00000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 204.890

0.000

403-00720  
 

45,075.80204.890

0.00

204.890

TON 

220.00000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 777.820

0.000

403-34721  
 

108,894.80777.820

0.00

916.000

TON 

140.00000

0195 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 307.280

0.000

403-34871  
 

46,092.00307.280

0.00

307.280

TON 

150.00000

0200 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

7.000

SY  

59.00000

0205 *Drilled Caisson (18 Inch) 24.000

0.000

503-00018  
 

2,136.0024.000

0.00

24.000

LF  

89.00000

0210 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

13.000

LF  

420.00000
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0215 *Drilled Caisson (42 Inch) 34.000

0.000

503-00042  
 

20,060.0034.000

0.00

34.000

LF  

590.00000

0220 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

15,540.0021.000

0.00

21.000

LF  

740.00000

0225 Masonry Landscape Wall (Dry Stack) 276.000

0.000

504-08255  
 

25,944.00276.000

0.00

276.000

SF  

94.00000

0230 Riprap (24 Inch) 39.000

0.000

506-00224  
 

7,410.0039.000

0.00

39.000

CY  

190.00000

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 176.000

0.000

603-01185  
 

22,880.00176.000

0.00

176.000

LF  

130.00000

0240 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

189.000

0.000

603-02185  
 

32,130.00189.000

0.00

189.000

LF  

170.00000

0245 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0250 Inlet Type C (Special) 1.000

0.000

604-00350  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0255 Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0257 Inlet Ty R L5 (5 Ft) 1.000

0.000

604-19105  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0260 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

9,400.00000
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0265 *Concrete Sidewalk 246.950

0.000

608-00000  
 

12,594.45246.950

0.00

290.000

SY  

51.00000

0270 *Concrete Curb Ramp 82.310

0.000

608-00010  
 

13,992.7082.310

0.00

100.000

SY  

170.00000

0275 *Detectable Warnings 148.000

0.000

608-00015  
 

4,440.00148.000

0.00

1,407.310

SF  

30.00000

0280 *Curb and Gutter Type 2 (Section I-M) 3,102.000

0.000

609-21011  
 

55,836.003,102.000

0.00

3,102.000

LF  

18.00000

0285 *Curb and Gutter Type 2 (Section II-M) 1,391.000

0.000

609-21021  
 

31,993.001,391.000

0.00

1,545.000

LF  

23.00000

0290 *Gutter Type 2 (2 Foot) 167.000

0.000

609-24002  
 

4,843.00167.000

0.00

167.000

LF  

29.00000

0295 *Median Cover Material (6 Inch Patterned Concrete) 1,259.310

0.000

610-00026  
 

10,704.141,259.310

0.00

7,660.000

SF  

8.50000

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

9.000

EACH

21.00000

0305 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

18.000

EACH

24.00000

0310 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

26.00000

0315 *2 Inch Electrical Conduit (Bored) 440.000

0.000

613-00206  
 

10,560.00440.000

0.00

440.000

LF  

24.00000



CONTID: C20932         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0320 *3 Inch Electrical Conduit (Bored) 845.000

0.000

613-00306  
 

27,885.00845.000

0.00

845.000

LF  

33.00000

0325 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0330 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

14,000.00000

0335 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0340 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

158.000

SF  

19.00000

0345 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

132.500

SF  

22.00000

0350 *Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

4.000

EACH

950.00000

0355 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

10.000

EACH

220.00000

0360 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

12.000

EACH

350.00000

0365 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

650.00000

0365 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdown) 0.000

1.818

999.901.818

999.90EACH

550.00000
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0370 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

860.00000

0370 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

4.966

3,600.354.966

3,600.35EACH

725.00000

0375 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

9.000

EACH

1,100.00000

0375 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

4.476

4,140.304.476

4,140.30EACH

925.00000

0380 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

18,000.00000

0380 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000

0.673

10,095.000.673

10,095.00EACH

15,000.00000

0385 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0385 MATERIAL ALLOWANCE Ped Push Button 0.000

3.400

4,080.003.400

4,080.00EACH

1,200.00000

0390 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

5,600.00000

0390 MATERIAL ALLOWANCE Intersection Detect Sys (Camera) 0.000

2.779

13,200.252.779

13,200.25EACH

4,750.00000

0395 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

12,000.00000
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0400 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0405 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0410 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0.000

0.000

614-81255  
 

0.000.000

0.00

1.000

EACH

43,000.00000

0415 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

3,600.00000

0420 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

9,500.00000

0420 MATERIAL ALLOWANCE Uninterupted Power Supply 0.000

0.725

5,800.000.725

5,800.00EACH

8,000.00000

0425 Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

70.000

LF  

18.00000

0430 *Construction Surveying 0.650

0.300

625-00000  
 

15,200.000.950

4,800.00

1.000

L S 

16,000.00000

0435 *Mobilization 1.000

0.000

626-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0440 *Public Information Services (Tier III) 0.700

0.250

626-01103  
 

8,835.000.950

2,325.00

1.000

L S 

9,300.00000

0445 *Modified Epoxy Pavement Marking(Inlaid) 31.400

0.000

627-00009  
 

8,164.0031.400

0.00

63.000

GAL 

260.00000
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PCN: 20932-BID    ESTIMATE RUN 02/21/2019

PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0450 *Pavement Marking Paint (Low VOC Solvent Base) 46.310

0.000

627-00012  
 

2,639.6746.310

0.00

77.000

GAL 

57.00000

0455 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

390.000

SF  

21.00000

0460 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,110.000

SF  

17.00000

0465 *Flagging 213.000

0.000

630-00000  
 

6,390.00213.000

0.00

500.000

HOUR

30.00000

0470 *Traffic Control Management 88.000

3.000

630-00012  
 

81,900.0091.000

2,700.00

105.000

DAY 

900.00000

0473 Traf Ctrl Inspection 82.000

30.000

630-00007  
 

14,560.00112.000

3,900.00

112.000

DAY 

130.00000

0475 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

90.000.500

0.00

7.000

EACH

180.00000

0480 *Construction Traffic Sign (Panel Size A) 12.500

0.000

630-80341  
 

450.0012.500

0.00

25.000

EACH

36.00000

0485 *Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

1,248.0016.000

0.00

32.000

EACH

78.00000

0490 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

9,000.001.000

0.00

3.000

EACH

9,000.00000

0495 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.500

0.000

630-80357  
 

900.001.500

0.00

3.000

EACH

600.00000
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PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0500 *Drum Channelizing Device 46.500

0.000

630-80360  
 

2,511.0046.500

0.00

93.000

EACH

54.00000

0505 *Concrete Barrier (Temporary) 1,981.000

0.000

630-80370  
 

19,810.001,981.000

0.00

17,172.000

LF  

10.00000

0510 *Traffic Cone 65.000

0.000

630-80380  
 

780.0065.000

0.00

130.000

EACH

12.00000

0515 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.500

0.000

630-85006  
 

15,000.002.500

0.00

5.000

EACH

6,000.00000

0520 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

9,000.000.500

0.00

1.000

EACH

18,000.00000

0521 Added Item (Lump Sum)/ Geotechnical Engineering for 
Masonary Wall

1.000

0.000

900-00014  
 

3,250.001.000

0.00

1.000

L S 

3,250.00000

0523 Smart Traffic Monitoring System (STMS) 30.000

0.000

630-88002  
 

48,443.7030.000

0.00

60.000

DAY 

1,614.79000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

201,175.500

F A 

1.00000

0530 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0535 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0540 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000
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PROJECT: NH0242-071                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0545 F/A Utilities and Maintenance of Field Facilities 34,951.520

0.000

700-70195  
 

34,951.5234,951.520

0.00

113,602.080

F A 

1.00000

CAT 1,221,803.8768,227.302,259,003.61CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY RR 

0550 *Removal of Delineator 4.000

0.000

202-00090  
 

10.004.000

0.00

8.000

EACH

2.50000

0555 Removal of Asphalt Mat 198.320

0.000

202-00220  
 

4,759.68198.320

0.00

200.000

SY  

24.00000

0560 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,235.000

SF  

1.75000

0565 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

77.00000

0570 *Hot Mix Asphalt (Patching) (Asphalt) 5.890

0.000

403-00720  
 

1,295.805.890

0.00

7.000

TON 

220.00000

0575 *Curb and Gutter Type 2 (Section I-M) (Special) 309.000

0.000

609-21013  
 

9,888.00309.000

0.00

310.000

LF  

32.00000

0580 Median Cover Material (6 Inch Patterned Concrete) 1,123.500

0.000

610-00026  
 

9,549.751,123.500

0.00

1,123.500

SF  

8.50000

0585 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

21.00000

0590 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

12.000

SF  

19.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY RR 

0595 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

46.500

SF  

22.00000

0600 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

4.000

EACH

220.00000

0605 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

3.000

EACH

350.00000

0610 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

10.000

GAL 

260.00000

0615 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

71.000

GAL 

57.00000

0620 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

155.000

SF  

21.00000

0625 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

108.003.000

0.00

6.000

EACH

36.00000

0630 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

312.004.000

0.00

32.000

EACH

78.00000

0635 *Drum Channelizing Device 21.500

0.000

630-80360  
 

1,161.0021.500

0.00

87.000

EACH

54.00000

0640 Concrete Barrier (Temporary) 1,037.000

0.000

630-80370  
 

10,370.001,037.000

0.00

2,074.000

LF  

10.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:34

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY RR 

0645 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

6,000.00000

CAT 37,454.230.0086,866.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0655 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0660 Sanitary Facility 1.000

0.000

620-00020  
 

5,900.001.000

0.00

1.000

EACH

5,900.00000

CAT 46,900.000.0046,900.00CURRENT AMT0400 $ $ $

$ 1,306,158.1068,227.30$2,392,769.61$CURRENT AMTPROJECT TOTAL


